
 
 

   June 2001 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV 

 FY 2000   FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 Total Program Element (PE) Cost 14874 35847 31670 0 0 0 0 0 0 0 

 066 SHOULDER-LAUNCHED MULTIPURPOSE 
ASSAULT WEAPON 

 2864 0 0 0 0 0 0 0 0 0 

 AS2 SMALL ARMS IMPROVEMENT  1691 2767 1430 0 0 0 0 0 0 0 
 AS3 OBJECTIVE INDIVIDUAL COMBAT WEAPON 

(OICW) PD/RR 
 10319 33080 30240 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification: 
PLEASE NOTE:  This administration has not addressed FY2003-2007 requirements.  All FY 2003-2007 budget estimates included in this book are notional only and 
subject to change.  
 
This program element addresses the modernization of existing Small Arms Weapon systems.  This program develops existing and emerging technology to enhance lethality, 
target acquisition, fire control, training effectiveness and reliability for small arms weapon systems and munitions.  It also supports development of the Objective Individual 
Combat Weapon (OICW) which represents the next generation individual soldier's weapon and provides the soldier with significant increases in individual weapon 
performance.  In addition, it supports development of the Shoulder-Launched Multipurpose Assault Weapon in FY01 and the Mortar Systems in FY02 and FY03.  These 
systems support the Legacy and Objective transition paths of the Transformation Campaign Plan (TCP).  
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   June 2001 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV 

 B. Program Change Summary  FY 2000 FY 2001 FY 2002 FY 2003

  Previous President's Budget (FY2001 PB)  4681 28679 10148 0 

  Appropriated Value  4751 36179 0  

  Adjustments to Appropriated Value  0 0 0  

  a. Congressional General Reductions  0 0 0  

  b. SBIR / STTR  -126 0 0  

  c. Omnibus or Other Above Threshold Reductions  -19 0 0  

  d. Reprogrammings  10319 0 0  

  e. Rescissions  -51 -332 0  

  Adjustments to Budget Years Since FY2001 PB  0 0 21522  

 Current Budget Submit (FY 2002/2003 PB )  14874 35847 31670 0 

Change Summary Explanation: 
FY00/02/03 funds were realigned from EMD PE 0604802A/D134, Objective Individual Combat Weapn (OICW), to PE 0603802A/DAS3, to conduct Program Definition and 
Risk Reduction (PDRR) efforts.  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV 066 

 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 066 SHOULDER-LAUNCHED MULTIPURPOSE 
ASSAULT WEAPON 

 2864 0 0 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:The Bunker Defeat Munition (BDM) Shoulder-launched Multipurpose Assault Weapon - Disposable (SMAW-D) is 
being acquired to meet an urgent FORSCOM requirement to fill the "Bunker Buster" void in the Army inventory.  The system is effective against various targets including earth 
and timber bunkers, masonry walls and light armored vehicles at ranges of 15-500 meters.  Currently, the system cannot be fired from enclosed spaces.  This effort will be to 
determine the feasibility of adapting the SMAW-CS (Confined Space) propulsion concept developed by Talley Defense Systems, Mesa, AZ, for the U.S. Marine Corps to the 
SMAW-D.  The USMC program has been continually funded since FY 1997.  

 FY 2000 Accomplishments 
 • 375 Conduct feasibility study adapting SMAW-CS to BDM CS  
 • 218 Initiate engineering analysis and support  
 • 175 Component testing and evaluation  
 • 50 Conduct modeling and simulation  
 • 500 Fabricate prototypes  
 • 671 Continue feasibility study  
 • 150 Conduct limited test and evaluation  
 • 725 Continue to provide engineering support and analysis  
 Total  2864 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV 066 

 FY 2001 Planned Program 
  Project not funded in FY01.  

 B. Other Program Funding Summary:  Not applicable for this item.

Not applicable.  

C. Acquisition Strategy:The BDM SMAW-D was Type Classified Limited Procurement in 4QFY94 and was Full Materiel Released in 1QFY00.  A sole source Firm Fixed 
Price contract will be awarded to the contractor to conduct a feasibility study to adapt USMC Confined Space technology to the BDM resulting in a product improved version 
which would be able to be fired from enclosed spaces.  Additional funding would be required to qualify the system and provide for Type Classification.  

 D. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  2Q      0  0  0  0  0  Initiate BDM CS Study 
    4Q    0  0  0  0  0  Conclude Feasibility Study 
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV  066 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Concept Study  FFP 
  

Talley Defense Systems
   

 2000 0  0  0 0 0 0 0  

      2000  0   0  0  0 0 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Engineering Support 
  

ARDEC    683 0  0  0 0 0 0 0  

      683  0   0  0  0 0 0  
 Subtotal:  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV  066 

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Test Support  TECOM    200 0  0  0 0 0 0 0  

      200  0   0  0  0 0 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

      0  0   0  0  0 0 0  
 Subtotal:  

Remarks:  Not Applicable  

 Project Total Cost:      2883  0   0  0 0 0 0  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS2 

 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 AS2 SMALL ARMS IMPROVEMENT  1691 2767 1430 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:This project element addresses the modernization of existing Small Arms Weapon systems. The existing Small Arms 
Weapon Systems support the Army Transformation Campaign Plan and will be utilized by legacy, interim and objective forces.  This program provides funds to develop 
existing and emerging technology to enhance lethality, target acquisition, fire control, training effectiveness and reliability for small arms weapon systems and munitions.  
Current small arms include a variety of personal defense weapons (.38 caliber, .45 caliber; 9mm), individual weapons (5.56mm), crew-served weapons (5.56mm-40mm) and 
related equipment such as fire control, training devices, hand grenades and ammunition.  Current efforts focus on improvements to the M249 Squad Automatic Weapon, 
M16/M4 Rifle, M203 Grenade Launcher, MK19 Grenade Machine Gun and M240B Medium Machine Gun and hand grenades.  

 FY 2000 Accomplishments 
  M249 MG Barrel Life Extension Program  
 • 50 Prototype Model Definition/Market Survey/Prototype Model Evaluation  
 • 50 Requirements Definition and Specification  
 • 180 Feasibility Study  
 • 20 Evaluation of Study  
  M203 Upgrade  
 • 251 Technical Assessments  
 • 150 Trade-off Analysis  
 • 59 Defined Work Packages  
  M249 Short Range Training Ammo  
 • 50 Market/Survey/Program Documentation  
 • 100 MS B Packages  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS2 

 FY 2000 Accomplishments (Continued)
 • 50 Procurement Package  
 • 50 Technical Evaluation/Negotiations  
 • 50 Best & Finals/Source Selection  
 • 150 Prepared Temp & Acquisition Stragety  
  M240 Weight Reduction  
 • 59 Established Parameters  
 • 88 Survey Materials  
 • 47 Awarded Trade Off Studies/Analysis Task Order  
 • 44 Trade Off Analysis  
 • 243 Fabricated Prototype Hardware  
 Total  1691 

 FY 2001 Planned Program 
  M203 Upgrade  
 • 304 Prototype Development  
 • 416 Design/Fabricate Hardware  
 • 150 Test and Simulation  
  M249 Short Range Training Ammo  
 • 250 Contract Award  
 • 40 Develop and Fabricate Prototype  
 • 150 Conduct Proof of Principle Test  
 • 100 Requirements Review/Prepare Performance Spec  
 • 60 Prepare Technical Assessment  
  M240 Weight Reduction  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS2 

 FY 2001 Planned Program (Continued)

 • 300 Evaluate Alternate Material Receivers  
 • 158 Trade Off Analysis  
 • 200 Test and Evaluation  
 • 210 Material Analysis/Welding  
 • 116 Demo/Report/MS B  
  Family Of Light Weight Hand Grenades  
 • 75 Prepare Concussion/Mini-Frag Grenades Program Documentation  
 • 25 Conduct Market Survey  
 • 75 Prepare Procurement Package-Concussion/Mini-Frag Grenades Concept Development  
 • 55 Procurement Admin Lead Time (PALT)  
 • 83 Small Business Innovation Research/Small Business Technology Transfer  
 Total  2767 

 FY 2002 Planned Program 
  M203 Upgrade  
 • 256 Finalize Prototype  
 • 50 System Demo  
 • 50 Update Systems Development and Demonstration Plan  
 • 50 Prepare/Staff IPR Package  
  M240 Weight Reduction  
 • 335 Fabricate Welded Prototypes  
 • 200 Test and Evaluation  
 • 75 Systems Demonstration/IPR  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS2 

 FY 2002 Planned Program (Continued)
  Family of Light Weight Hand Grenades  
 • 54 Award Concussion/Mini-Frag Grenades Concept Development Contract  
 • 120 Design and Fabricate Prototype  
 • 190 Proof of Principle Testing  
 • 50 Final Report  
 Total  1430 

 B. Other Program Funding Summary  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 RDTE 0604802A, Project DAS1  7633  6979  1361  0  0  0  0  0   0  0 

C. Acquisition Strategy:Primary strategy is to solcitate industry, make technical assessments, trade-off analysis, formulate and refine designs, test and evaluate items, and 
make determinations as to whether the item should be transitioned into Engineering Development.  

 D. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

        0  0  0  0  0  M249 MG Barrel Life Extension Program 
  2-3Q      0  0  0  0  0  Prototype Model  Definition/Market Survey/Prototype Model 

Evaluation 
  3Q      0  0  0  0  0  Requirements Definition and Specification 
  3-4Q      0  0  0  0  0  Feasibility Study 
    1Q    0  0  0  0  0  Evaluation of Study 
        0  0  0  0  0  M203 Upgrade 
  2-3Q      0  0  0  0  0  Technical Assessments 
  3-4Q      0  0  0  0  0  Trade-off Analysis 
  4Q      0  0  0  0  0  Define Work Packages 
    1-2Q    0  0  0  0  0  Prototype Development 
    1-4Q  1Q  0  0  0  0  0  Design/Fabricate Hardware 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS2 

 D. Schedule Profile (continued) FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

    1-4Q  1Q  0  0  0  0  0  Test and Simulation 
      2-3Q  0  0  0  0  0  Finalize Prototype 
      4Q  0  0  0  0  0  System Demo 
      3Q  0  0  0  0  0  Update Systems Development and Demonstration Plan 
      4Q  0  0  0  0  0  Prepare/Staff IPR Package 
        0  0  0  0  0  M249 Short RangeTraining Ammo 
  1-2Q      0  0  0  0  0  Market Survey/Program Documentation 
    4Q    0  0  0  0  0  MS B Packages (Use of FY00 c/o funds) 
  3-4Q      0  0  0  0  0  Prepare Procurement Package 
    1-2Q    0  0  0  0  0  Technical Evaluation/Negotiations 
    4Q    0  0  0  0  0  Best & Finals/Source Selection 
    1-2Q    0  0  0  0  0  Prepare TEMP & Acquisition Stragety 
    4Q    0  0  0  0  0  Contract Award 
    4Q    0  0  0  0  0  Develop/Fabricate Prototype 
    4Q  1Q  0  0  0  0  0  Conduct Proof of Principle Test 
    2-3Q    0  0  0  0  0  Requirements Review/Prepare Performance Spec 
      4Q  0  0  0  0  0  Prepare Technical Assessment 
        0  0  0  0  0  M240 Weight Reduction 
  1-2Q      0  0  0  0  0  Establish Parameters 
  2-3Q      0  0  0  0  0  Survey Materials 
  3Q      0  0  0  0  0  Award Trade Off Study/Analysis Task Order 
  4Q  1Q    0  0  0  0  0  Trade Off Analysis 
  4Q  1Q    0  0  0  0  0  Fabricate Prototype Hardware 
    2Q    0  0  0  0  0  Evaluate Alternate Material Receivers 
    2-3Q    0  0  0  0  0  Trade Off Analysis 
    2-3Q    0  0  0  0  0  Test and Evaluation 
    2-3Q    0  0  0  0  0  Material Analysis/Welding 
    4Q    0  0  0  0  0  Demo/Report/MS B 
      1Q  0  0  0  0  0  Fabricate Welded Prototypes 
      2-3Q  0  0  0  0  0  Test and Evaluation 
      4Q  0  0  0  0  0  Systems Demonstration/IPR 
        0  0  0  0  0  Family Of  Light  Weight Hand Grenade* 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS2 

 D. Schedule Profile (continued) FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

    1Q    0  0  0  0  0  Prepare Concussion/Mini-Frag Grenades Program Documentation

    1Q    0  0  0  0  0  Conduct Market Survey 
    2-3Q    0  0  0  0  0  Prepare Proc Pkg - Consussion/Mini-Frag Grenades Concept 

Development 
    2-3Q    0  0  0  0  0  Procurement Admin Lead Time (PALT) 
      1Q  0  0  0  0  0  Award Concussion/Mini-Frag Grenades Concept Development 

Contract 
      1-3Q  0  0  0  0  0  Design and Fabricate Prototype 
      3-4Q  0  0  0  0  0  Proof of Principle Testing 
      4Q  0  0  0  0  0  Final Report 
        0  0  0  0  0  Prepare Obscuration/Signaling Grenades Program Documentation

        0  0  0  0  0  Conduct Market Survey for Obscuration/Signaling Grenades 

        0  0  0  0  0  Prepare Procurement Package - Obscuration/Signaling Concept 
Development 

        0  0  0  0  0  Procurement Admin Lead Time (PALT) 
        0  0  0  0  0  MB B 
        0  0  0  0  0  Award Concept Development Contract for  Obscuration Grenades

        0  0  0  0  0  MK19 Self Destruct Cartridge 
        0  0  0  0  0  Market Survey/Program Documentation 
        0  0  0  0  0  Procurement Package 
        0  0  0  0  0  Source Selection 
        0  0  0  0  0  MS B 
        0  0  0  0  0  Contract Award 

*C/M-F - Concussion/Mini-Frag Grenades   **O/S - Obscuration/signaling Grenades  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV  AS2 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Hardware Development 
  

TBD 
  

TBD    743 1350  620  0 0 0 0 0  

      743  1350   620  0  0 0 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Development Support 
  

MIPR 
  

ARDEC    621 658  287  0 0 0 0 0  

b .  ILS Support  MIPR 
  

ACALA    25 48  30  0 0 0 0 0  

      646  706   317  0  0 0 0  
 Subtotal:  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV  AS2 

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Testing  MIPR 
  

ARDEC/ATC 
  

 100 401  347  0 0 0 0 0  

      100  401   347  0  0 0 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Program Mgt  ALLOT 
  

OPMSA    177 280  126  0 0 0 0 0  

b .  TDY   ALLOT 
  

OPMSA    25 30  20  0 0 0 0 0  

      202  310   146  0  0 0 0  
 Subtotal:  

 Project Total Cost:      1691  2767   1430  0 0 0 0  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS3 

 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 AS3 OBJECTIVE INDIVIDUAL COMBAT WEAPON 
(OICW) PD/RR 

 10319 33080 30240 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:Objective Individual Combat Weapon (OICW) - represents the next generation of individual weapon system for U.S. 
Armed Services.  This modular dual barrel weapon system includes revolutionary 20mm air bursting munitions, standard NATO 5.56mm kinetic energy projectiles and an 
integrated, multifunctional, all environment, full-solution fire control.  The OICW will provide decisively violent and suppressive target effects to ~1,000 meters.  The OICW 
provides the soldier with a 300-500% increase in hit probability to defeat point, area and defilade targets out to ~1,000 meters.  It will dramatically increase soldier survivability 
and versatility.  The OICW will replace selected M16 Rifles and M4 Carbines.  

 FY 2000 Accomplishments 
 • 2839 System Development (Government)  
 • 1945 PD&RR Development Contract-System Design, Analysis & Development-Weapon  
 • 3890 PD&RR Development Contract-System Design, Analysis & Development-Fire Control  
 • 1421 PD&RR Development Contract-System Design, Analysis & Development-Ammunition  
 • 224 PD&RR Development Contract-Testing  
 Total  10319 

 FY 2001 Planned Program 
 • 4131 System Development (Government)  
 • 5340 PD&RR Development Contract-System Design, Analysis & Development-Weapon  
 • 10679 PD&RR Development Contract-System Design, Analysis & Development-Fire Control  
 • 3900 PD&RR Development Contract-System Design, Analysis & Development-Ammunition  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS3 

 FY 2001 Planned Program (Continued)

 • 615 PD&RR Development Contract- Testing of the Weapon, Fire Control & Ammunition  
 • 7431 FY01 Congressional Plus-Up to be realigned to Tech Base PE/Project 633607.D627  
 • 984 Small Business Innovation Research/Small Business Technology Transfer  
 Total  33080 

 FY 2002 Planned Program 
 • 5460 System Development (Government)  
 • 6445 PD&RR Development Contract- Preliminary Design, Analysis & Development-Weapon  
 • 12885 PD&RR Development Contract- Preliminary Design, Analysis & Development-Fire Control  
 • 4708 PD&RR Development Contract-Preliminary Design, Analysis & Development-Ammunition  
 • 742 PD&RR Development Contract- Testing of the Weapon, Fire Control & Ammunition  
 Total  30240 

 B. Other Program Funding Summary:  Not applicable for this item.

C. Acquisition Strategy:The OICW has been demonstrated in an Advanced Technology Demonstration (ATD) in FY 1999/2000. Based on the results of the ATD and the 
requirements of the Operational Requirements Document (ORD) for the OICW System, a decision was made to enter the PD&RR Phase rather than EMD in FY00.  The 
PD&RR Phase (PE 603802A DAS3) is utilizing modeling and simulation, as well as, developing, building and testing three (3) full systems (with spares).  A full compliment of 
tests will be conducted including a man-rating test.  This phase will produce a near final design for the OICW, as well as, the simulators, which will form the basis of the 
trainers.  The PD&RR Phase will be completed in FY2005.  The EMD Phase (PE 604802A D134) which begins in FY 2005 will complete the final design, development and 
validation of the training simulators and complete the Developmental, Operational and Live Fire Tests necessary to reach Milestone III in FY2008.  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV AS3 

 D. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  3-4Q      0  0  0  0  0  Contract Preparation 
  4Q  1-4Q  1-4Q  0  0  0  0  0  System Development 
        0  0  0  0  0  Quality Design & Build 
        0  0  0  0  0  Developmental (PD&RR) Technical Testing 
        0  0  0  0  0  Developmental Evaluation 
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV  AS3 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Hardware Development 
  

Cost plus 
award fee 
  

Alliant Technology 
Systems   

 7480 20534 2Q 24780 1Q 0 0 0 0 0  

      7480  20534   24780  0  0 0 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Development Support 
  

MIPR 
  

Multiple    1369 2134  3190  0 0 0 0 0  

b .  ILS Support  MIPR 
  

Multiple    200 170  200  0 0 0 0 0  

c .  Training and Sims 
  

MIPR 
  

Multiple    230 453  500  0 0 0 0 0  

d .  AMSAA  MIPR 
  

APG    150 132  240  0 0 0 0 0  

      1949  2889   4130  0  0 0 0  
 Subtotal:  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603802A - WEAPONS & MUNITIONS - ADV DEV  AS3 

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Developmental Technical 
Testing   

MIPR 
  

ATEC    400 262  350  0 0 0 0 0  

      400  262   350  0  0 0 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Program Mgt  ALLOT 
  

PMSA    460 950  950  0 0 0 0 0  

b .  Travel   30 30  30  0 0 0 0 0  

c .  *Congressional Plus-Up 
to be realigned  

 0 7431  0  0 0 0 0 0  

d .  SBIR/STTR   0 984  0  0 0 0 0 0  

      490  9395   980  0  0 0 0  
 Subtotal:  

 Project Total Cost:      10319  33080   30240  0 0 0 0  
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